

John Jay College Website Redesign Project – Project Overview

PROJECT OVERVIEW

- New website supporting College's mission and better serve its students, faculty, staff, alumni, and prospects
- Portage/OPIN to provide a new CMS, with necessary services to configure and customize the CMS

PROGRESS & UPCOMING ACTIVITIES

Progress in the Reporting Period:

- 1) CONTENT MIGRATION
 - Final content review, suggestions, tweaks & migrating just under 100 pages including redirecting from the existing site & associated testing.
- 2) DEVELOPMENT
 - Completed:
 - Implementing launch preparation related requests
 - Responsive styling, accessibility & accessibility improvements
 - Hosting server-level & individual page redirects
 - Deployment process & Production server related improvements

In Progress:

- News Article migration QA
- Responsive styling & accessibility improvements

Planned for the next Reporting Period

- Phase two pages to be triaged with phase one, two and three
- Phase two to-do list to be prioritized
- Mobile, tablet & other device responsive improvements
- Accessibility improvements
- Optimizing performance load speed of images by using WebP format & responsive image styles
- Translation into other languages functionality
- Breadcrumbs functionality
- News Article migration: uploading
- Continuing with "In Progress" tasks
- Other tasks based on prioritization from the meeting with John Jay team later today

PRIORITY ISSUES & KEY RISKS

Priority Issues

- CR to review scope/estimate in progress – target Early March 2023.

Key Risks

- CR sign off

PROJECT STATUS – FEBRUARY 27 – MARCH 5, 2023

Overall Status	Risk	Budget	Schedule	Scope
				

▪ Overall Status: CR to be fulfilled	▪ Budget Status: on target, to be reviewed based Design and CR
▪ Risk Status: Design changes now known	▪ Schedule Status: On target
	▪ Scope Status: Design changes now known

CURRENT SCHEDULE & MILESTONES

	Target Start	Target Finish	Status
▪ CR1 – Change End Date	Nov 30	Dec 2	Complete
▪ LAUNCH of Phase One pages		March 4 th -5 th	Complete
▪ D9 Editor experience setup for testing	Jan 2	Jan 16	Complete
▪ Editor experience demo	Jan 11	Jan 11	Complete
▪ D7 to D9 Migration Planning	Jan 2	Jan 27	Complete
▪ Metadata descriptions Phase One	Dec 30	Jan 27	Complete
▪ D9 Frontend development	Jan 2	Late Feb	Complete
▪ D7 to D9 migration scripts and migration	Jan 23	Late Feb	In Progress
▪ Phase two levels finalized	Mar 6	Mar 10	In Progress
▪ Phase two to do list prioritized	Mar 6	Mar 10	In Progress
▪ CR2 – Scope & Estimate	Dec 5	Early March 2023	In Progress
▪ D9 backend continual updates	Jan 2	Late Feb	In Progress