

John Jay College Website Redesign Project – Project Overview

PROJECT OVERVIEW

- New website supporting College’s mission and better serve its students, faculty, staff, alumni, and prospects
- Portage/OPIN to provide a new CMS, with necessary services to configure and customize the CMS

PROGRESS & UPCOMING ACTIVITIES

Progress in the Reporting Period:

In Progress:

- We’re progressing with Phase 2 content pages at a high speed
- Ability to embed video in hero space on homepage
- Ad-hoc requests from the JJ team
- Discussing specifications: Add Dimensions to the Media Properties box, Faculty profiles, Search designs & functionality
- Accessibility improvements

Completed

- CR alignment
- Breadcrumbs functionality: implementing new designs, final feedback & launching
- Reducing size of titles on News Articles & Events
- Reducing width of titles on Content pages
- Rollover Cards: removed darkening effect
- Success Stories: Front End development
- Translation into other languages functionality: final amends ahead of go live
- Updated training videos
- Adding helpful demonstration images as a preview when adding blocks
- Refactored footer to allow bigger map
- Investigation & discussion on ".55" issue at bottom of pages
- Discussion: on new reCaptcha keys
- Ad-hoc requests from the John Jay team: Lists in News article

Planned for the next Reporting Period

- CR Sign off
- Continuing with "In Progress" tasks
- Forms: adding new keys for reCaptcha spam protection that were created by Mandy
- Additional link option: automatically converting email links
- News Article migration: QA & uploading
- Other tasks based on prioritisation with John Jay team as the week continues

PRIORITY ISSUES & KEY RISKS

Priority Issues

- CR signed off

Key Risks

- CR sign off

PROJECT STATUS –MARCH 13-17, 2023



▪ Overall Status: CR to be fulfilled	▪ Budget Status: on target, to be reviewed based Design and CR
▪ Risk Status: Design changes now known	▪ Schedule Status: On target
	▪ Scope Status: Design changes now known

CURRENT SCHEDULE & MILESTONES

	Target Start	Target Finish	Status
▪ CR1 – Change End Date	Nov 30	Dec 2	Complete
▪ LAUNCH of Phase One pages		March 4 th -5 th	Complete
▪ D9 Editor experience setup for testing	Jan 2	Jan 16	Complete
▪ Editor experience demo	Jan 11	Jan 11	Complete
▪ D7 to D9 Migration Planning	Jan 2	Jan 27	Complete
▪ Metadata descriptions Phase One	Dec 30	Jan 27	Complete
▪ D9 Frontend development	Jan 2	Late Feb	Complete
▪ D7 to D9 migration scripts and migration	Jan 23	Late Feb	In Progress
▪ Phase two levels finalized	Mar 6	Mar 17	Complete
▪ Phase two to do list prioritized	Mar 6	Mar 17	In Progress
▪ CR2 – Scope & Estimate	Dec 5	Early March 2023	Complete
▪ D9 backend continual updates	Jan 2	Late Feb	In Progress