

John Jay College Website Redesign Project – Project Overview

PROJECT OVERVIEW

- New website supporting College’s mission and better serve its students, faculty, staff, alumni, and prospects
- Portage/OPIN to provide a new CMS, with necessary services to configure and customize the CMS

PROGRESS & UPCOMING ACTIVITIES

Progress in the Reporting Period:

- We're progressing with Phase 2 content pages at a high speed
- Breadcrumbs functionality: initial development, feedback & test pages
- Mobile, tablet & desktop device responsive improvements
- Translation into other languages functionality: initial development
- Optimising performance load speed of images by using WebP format & responsive image styles. However this is pending server changes before it can go live
- Forms: adding reCaptcha spam protection, changing tab styling
- Rollover Cards: Front End development
- Ad-hoc requests from the JJ team: Adding PDF indicator (including incorporating into footer links & arrow links), CTA Strip to support 2 CTA blocks, Allowing viewing unpublished pages, Changing number of results to 24 items on Events & News overview pages
- Training videos

In Progress

- Breadcrumbs functionality: implementing final feedback
- Translation into other languages functionality: tweaks to get it ready for feedback
- Ability to embed video in hero space on homepage Responsive styling improvements
- Forms: changing tab styling
- Ad-hoc requests from the JJ team

Planned for the next Reporting Period

- Phase two pages to be triaged with phase one, two and three
- Phase two to-do list to be prioritized
- Continuing with "In Progress" tasks
- Success Stories: Front End development
- Faculty profiles: back end development
- Events improvements: time/date functionality & additional fields
- Adding helpful demonstration images as a preview when adding blocks
- Additional link option: automatically converting email links
- News Article migration: QA & uploading
- Other tasks based on prioritisation with John Jay team as the week continues

PRIORITY ISSUES & KEY RISKS

Priority Issues

- CR to review scope/estimate in progress – target Early March 2023.

Key Risks

- CR sign off

PROJECT STATUS –MARCH 6-10, 2023



▪ Overall Status: CR to be fulfilled	▪ Budget Status: on target, to be reviewed based Design and CR
▪ Risk Status: Design changes now known	▪ Schedule Status: On target
	▪ Scope Status: Design changes now known

CURRENT SCHEDULE & MILESTONES

	Target Start	Target Finish	Status
▪ CR1 – Change End Date	Nov 30	Dec 2	Complete
▪ LAUNCH of Phase One pages		March 4 th -5 th	Complete
▪ D9 Editor experience setup for testing	Jan 2	Jan 16	Complete
▪ Editor experience demo	Jan 11	Jan 11	Complete
▪ D7 to D9 Migration Planning	Jan 2	Jan 27	Complete
▪ Metadata descriptions Phase One	Dec 30	Jan 27	Complete
▪ D9 Frontend development	Jan 2	Late Feb	Complete
▪ D7 to D9 migration scripts and migration	Jan 23	Late Feb	In Progress
▪ Phase two levels finalized	Mar 6	Mar 17	In Progress
▪ Phase two to do list prioritized	Mar 6	Mar 17	In Progress
▪ CR2 – Scope & Estimate	Dec 5	Early March 2023	In Progress
▪ D9 backend continual updates	Jan 2	Late Feb	In Progress