

# John Jay College Website Redesign Project – Project Overview

## PROJECT OVERVIEW

- New website supporting College's mission and better serve its students, faculty, staff, alumni, and prospects
- Portage/OPIN to provide a new CMS, with necessary services to configure and customize the CMS

## PROGRESS & UPCOMING ACTIVITIES

### In Progress:

- (Pending discussion) Restricting pages seen/editable users to their content group & making them visible in My Content (Date TBD) – work paused due to other pressing tasks
- Reducing width of titles on Content pages (May 26<sup>th</sup>)
- Manually curate content for Latest News block on homepage (May 26<sup>th</sup>)
- Button tracking with special code (May 15<sup>th</sup> – delayed due to other tasks and obstacles, now slated for May 26<sup>th</sup>)
- Add dimensions to the Media Properties box (May 26<sup>th</sup>)
- Faculty profile list – department pages
- Faculty profile list – department title pages

### Completed

- Word breaks - part 1 (part 2 to be completed in the coming weeks)
- Additional link options
- Additions to CKEditor Toolbar
- CKEditor Source code
- Left Hand Navigation: Development (alterations being discussed)
- Add end date to event page
- SSO: apply additional configuration
- Faculty profiles development
- For JJ team to action: create 2 sets of API keys, one for reCaptcha v2 & another one for reCaptcha v3 (May 19<sup>th</sup>)

### Awaiting Feedback (JJ to Test):

- Embed Formstack form of "How can we help?" (May 11 put to test)

### Planned for the next Reporting Periods:

- Continuing with "In Progress" tasks
- Rollover Cards (Implementing New Feedback): create variation to allow image upload without linking to page (delayed due to other tasks, now slated for June 2<sup>nd</sup>)
- Teaser Cards (Implementing New Feedback): create variation to allow image upload without linking to page (May 12<sup>th</sup> – delayed due to other tasks, now slated for June 2<sup>nd</sup>)
- Faculty profiles migration
- Other tasks based on prioritisation with John Jay team as the week continues

### Awaiting discussion & planning:

- Left Hand Navigation – alterations being discussed
- Content: Phase 2.2 : Faculty pages
- Social Feeds

## PRIORITY ISSUES & KEY RISKS


### Priority Issues

- Phase 3 page migration planned

### Key Risks

- Ensuring tight controls of timelines as we get closer to the end of the project

## PROJECT STATUS – MAY 15 - 22, 2023

Overall Status	Risk	Budget	Schedule	Scope
				

▪ Overall Status: On target	▪ Budget Status: on target
▪ Risk Status: No concerns	▪ Schedule Status: On target
	▪ Scope Status: CR scope planned

## CURRENT SCHEDULE & MILESTONES

	Target Start	Target Finish	Status
▪ LAUNCH of Phase One pages		March 4 <sup>th</sup> -5 <sup>th</sup>	Complete
▪ Metadata descriptions Phase One	Dec 30 2022	Jan 27	Complete
▪ D9 Frontend development	Jan 2 2023	Late Feb	Complete
▪ D9 backend continual updates	Jan 2 2023	May 31 2023	In Progress
▪ D7 to D9 migration scripts and migration	Jan 23 2023	May 31 2023	In Progress
▪ Phase Two migration	March 2023	May 24 2023	Complete
▪ CR2 – Scope	April 6 2023	May 31 2023	In Progress
▪ Phase 2 Migration – dark & light blue	April 14 2023	April 28 2023	Complete
▪ Left Hand Nav Development	April 17 2023	May 12 2023	Complete
▪ Phase 2 Migration – green	May 12 2023	May 24 2023	Complete
▪ Phase 3 development and migration tasks	May 1 2023	June 30 2023	In Progress
▪ Full handover to CUNY, Portage rolls off the project		June 30 2023	Pending