

John Jay College Website Redesign Project – Project Overview

PROJECT OVERVIEW

- New website supporting College’s mission and better serve its students, faculty, staff, alumni, and prospects
- Portage/OPIN to provide a new CMS, with necessary services to configure and customize the CMS

PROGRESS & UPCOMING ACTIVITIES

Progress in the Reporting Period:

In Progress:

- Phase Two page migration
- Ability to embed video in hero space on homepage (testing)
- Performance: Responsive images (testing)
- Performance: Convert images to use WebP (testing)
- Login page information / approach with content - <https://www.ijay.cuny.edu/user/login>
 - Reached out to Kira for some information on what is needed on this page
- Additions to CKEditor Toolbar
- Manually curate content for Latest News block on homepage which includes
 - Media highlights opt-in options
 - Latest news on the home screen controlled by editor
- Check Recaptcha on password reset and login pages
- Training Videos

Completed

- CR creation and sign off for both CR 2 and CR 3
- Social Feeds pulling conversation
- We’re progressing with priority pages - the XLSX has been updated - and the team have around 50 priority pages left. After that they are moving onto the regular pages to meet the end of May deadline.
- Ad-hoc requests from the John Jay team

Planned for the next Reporting Period

- Continuing with "In Progress" tasks
- CR01 tasks - at the moment going through the list where we feel the most important value is added
- Other tasks based on prioritisation with John Jay team as the week continues

PRIORITY ISSUES & KEY RISKS

Priority Issues

- Manual migration of pages in Phase 2
- CR additional work to be planned

Key Risks

- Timing on phase 2 pages and additional work

PROJECT STATUS –MARCH 20 – APRIL 7, 2023



▪ Overall Status: CR to be fulfilled	▪ Budget Status: on target, with addition of CR 2 and 3
▪ Risk Status: Design changes now known	▪ Schedule Status: On target
	▪ Scope Status: Design changes now known

CURRENT SCHEDULE & MILESTONES

	Target Start	Target Finish	Status
▪ CR1 – Change End Date	Nov 30	Dec 2	Complete
▪ LAUNCH of Phase One pages		March 4 th -5 th	Complete
▪ D9 Editor experience setup for testing	Jan 2	Jan 16	Complete
▪ Editor experience demo	Jan 11	Jan 11	Complete
▪ D7 to D9 Migration Planning	Jan 2	Jan 27	Complete
▪ Metadata descriptions Phase One	Dec 30	Jan 27	Complete
▪ D9 Frontend development	Jan 2	Late Feb	Complete
▪ D7 to D9 migration scripts and migration	Jan 23	Late Feb	In Progress
▪ Phase two levels finalized	Mar 6	Mar 17	Complete
▪ Phase two to do list prioritized	Mar 6	Mar 17	Complete
▪ CR2 – Scope & Estimate	Dec 5	Early March 2023	Complete
▪ D9 backend continual updates	Jan 2	Late Feb	In Progress
▪ Phase Two page migration	March 2023	May 31 2023	In Progress