

John Jay College Website Redesign Project – Project Overview

PROJECT OVERVIEW

- New website supporting College’s mission and better serve its students, faculty, staff, alumni, and prospects
- Portage/OPIN to provide a new CMS, with necessary services to configure and customize the CMS

PROGRESS & UPCOMING ACTIVITIES

In Progress:

- Phase Two page migration
- Recaptcha showing up more often on the login page
- Fix Issue w/ Main Navigation Links
- Added SSO module for deployment
- Adding cache clearing for Mandy
- Permissions and Faculty Groups

Completed

- Grey content is all completed and updated on the XLSX
- Dark blue pages are ~45% completed (Line 350)
- Training videos
- Login issue with Mandy was resolved
- Recaptcha is on login page

Planned for the next Reporting Period

- Permissions and faculty pages
- Left Hand Navigation design
- Teaser and Rollover Cards
- Social Feeds
- Breadcrumbs added to Phase One pages
- 500 Error issue resolution
- Begin SSO tasks
- Research category check mark on news articles
- Continuing with "In Progress" tasks
- CR tasks - at the moment going through the list where we feel the most important value is added
- Other tasks based on prioritisation with John Jay team as the week continues

PRIORITY ISSUES & KEY RISKS

Priority Issues

- Manual migration of pages in Phase 2
- CR additional work to be planned

Key Risks

- Timing on phase 2 pages and additional work

PROJECT STATUS - APRIL 10 – APRIL 14, 2023

Overall Status	Risk	Budget	Schedule	Scope

▪ Overall Status: CR to be fulfilled	▪ Budget Status: on target, with addition of CR 2 and 3
▪ Risk Status: Design changes now known	▪ Schedule Status: On target
	▪ Scope Status: Design changes now known

CURRENT SCHEDULE & MILESTONES

	Target Start	Target Finish	Status
▪ CR1 – Change End Date	Nov 30	Dec 2	Complete
▪ LAUNCH of Phase One pages		March 4 th -5 th	Complete
▪ D9 Editor experience setup for testing	Jan 2	Jan 16	Complete
▪ Editor experience demo	Jan 11	Jan 11	Complete
▪ D7 to D9 Migration Planning	Jan 2	Jan 27	Complete
▪ Metadata descriptions Phase One	Dec 30	Jan 27	Complete
▪ D9 Frontend development	Jan 2	Late Feb	Complete
▪ D7 to D9 migration scripts and migration	Jan 23	Late Feb	In Progress
▪ Phase two levels finalized	Mar 6	Mar 17	Complete
▪ Phase two to do list prioritized	Mar 6	Mar 17	Complete
▪ CR2 – Scope & Estimate	Dec 5	Early March 2023	Complete
▪ D9 backend continual updates	Jan 2	Late Feb	In Progress
▪ Phase Two page migration	March 2023	May 31 2023	In Progress