

John Jay College Website Redesign Project – Project Overview

PROJECT OVERVIEW

- New website supporting College’s mission and better serve its students, faculty, staff, alumni, and prospects
- Portage/OPIN to provide a new CMS, with necessary services to configure and customize the CMS

PROGRESS & UPCOMING ACTIVITIES

In Progress:

- Phase Two page migration (Completion dates: April 28 - dark blue lines, May 12 - light blue lines and May 31 - green lines)
- Recaptcha showing up more often on the login page (May 8th)
- Restricting pages seen/editable users to their content group & making them visible in My Content (May 8th)
- Faculty profiles (May 8th)
- Rollover Cards: Front End development (April 28th)
- Left Hand Navigation (May 12 full dev, April 27 design)

Completed

- Fix Issue w/ Main Navigation Links (complete)
- Added SSO module for deployment (complete)
- CKEditor Source code (JJ to test)
- Accordion Width (JJ to test)
- Add Research category/check to News Article (JJ to test)
- SSO initial config: sent fields that we need configuration inputs for (JJ to test)
- Add ability to for Web Team Technical users (Mandy) to clear caches (JJ to test)
- Add ability to for Web Team Technical users (Mandy) to check database error logs (JJ to test)
- Add ability to for Web Team Technical users (Mandy) to check Status Report (JJ to test)

Planned for the next Reporting Period

- Continuing with "In Progress" tasks
- Two Code Blocks on one page (May 1st)
- Word breaks (May 4th)
- Bullet point is added to link (May 3rd)
- Blocks questions (April 27th)
- Update Drupal core (April 28th)
- Other tasks based on prioritisation with John Jay team as the week continues

PRIORITY ISSUES & KEY RISKS

Priority Issues

- Manual migration of pages in Phase 2
- Phase 3 pages to be added to spreadsheet and migration planned
- Development work for to do list in basecamp

Key Risks

- Ensuring tight controls of timelines as we get closer to the end of the project

PROJECT STATUS - APRIL 17 – APRIL 24, 2023



▪ Overall Status: On target	▪ Budget Status: on target
▪ Risk Status: No concerns	▪ Schedule Status: On target
	▪ Scope Status: CR scope planned

CURRENT SCHEDULE & MILESTONES

	Target Start	Target Finish	Status
▪ LAUNCH of Phase One pages		March 4 th -5 th	Complete
▪ Metadata descriptions Phase One	Dec 30 2022	Jan 27	Complete
▪ D9 Frontend development	Jan 2 2023	Late Feb	Complete
▪ D9 backend continual updates	Jan 2 2023	May 31 2023	In Progress
▪ D7 to D9 migration scripts and migration	Jan 23 2023	May 31 2023	In Progress
▪ Phase Two page migration	March 2023	May 31 2023	In Progress
▪ CR2 – Scope	April 6 2023	May 31 2023	In Progress
▪ Phase 2 Migration – dark blue	April 14 2023	April 28 2023	In Progress
▪ Left Hand Nav	April 17 2023	May 12 2023	In Progress
▪ Phase 3 pages added to sheet	April 24 2023	April 28 2023	In Progress
▪ Phase 2 Migration – light blue	April 28 2023	May 12 2023	In Progress
▪ Phase 2 Migration – green	May 12 2023	May 31 2023	In Progress