

# John Jay College Website Redesign Project – Project Overview

## PROJECT OVERVIEW

- New website supporting College's mission and better serve its students, faculty, staff, alumni, and prospects
- Portage/OPIN to provide a new CMS, with necessary services to configure and customize the CMS

## PROGRESS & UPCOMING ACTIVITIES

### In Progress:

- Phase Two page migration (Completion dates: April 28 - dark blue lines, May 12 - light blue lines and May 31 - green lines)
- SSO initial config successfully tested. Awaiting review/testing meeting w/ IT team (May 2nd)
- Two Code Blocks on one page (May 5th)
- Bullet point is added to link (May 5th)
- Word breaks (May 5th)
- Install WebP extension on server to enable better image performance (May 5th)
- Restricting pages seen/editable users to their content group & making them visible in My Content (May 19th)
- Faculty profiles (May 19th)
- Rollover Cards: create variation to allow image upload without linking to page (May 3rd) (Implementing new feedback)

### Awaiting Feedback (JJ to Test):

- CKEditor Source code (May 5th)
- Teaser Cards: create variation to allow image upload without linking to page (May 5th)
- SSO Login Page (May 3rd)

### Completed (JJ to Test):

- Blocks Questions
- Ensure breadcrumbs appear across the site
- 500 Error on the website

### Completed:

- Accordion Width
- Add Research category/check to News Article: now with additional Front End improvements
- Update Drupal core
- SSO initial config
- Add ability to for Web Team Technical users (Mandy) to clear caches
- Add ability to for Web Team Technical users (Mandy) to check database error logs
- Add ability to for Web Team Technical users (Mandy) to check Status Report
- Unable to change images in certain situations
- Hover effects feedback

### Planned for the next Reporting Period:

- Continuing with "In Progress" tasks
- Linking to PDFs (May 8th)
- Add end date to event page (May 8th)
- Featured Event on HP displays body content (May 8th)
- Recaptcha showing up more often on the login page (May 8th)
- Ability to embed video in hero space on homepage (May 8th)
- Left Hand Navigation: Development (May 12th)
- Additional link options (May 12th)
- Other tasks based on prioritisation with John Jay team as the week continues

## PRIORITY ISSUES & KEY RISKS

### Priority Issues

- Manual migration of pages in Phase 2
- Phase 3 pages to be added to spreadsheet and migration planned
- Development work for to do list in basecamp

### Key Risks

- Ensuring tight controls of timelines as we get closer to the end of the project

## PROJECT STATUS – APRIL 24 – APRIL 28, 2023

Overall Status	Risk	Budget	Schedule	Scope

▪ Overall Status: On target	▪ Budget Status: on target
▪ Risk Status: No concerns	▪ Schedule Status: On target
	▪ Scope Status: CR scope planned

## CURRENT SCHEDULE & MILESTONES

	Target Start	Target Finish	Status
▪ LAUNCH of Phase One pages		March 4 <sup>th</sup> -5 <sup>th</sup>	Complete
▪ Metadata descriptions Phase One	Dec 30 2022	Jan 27	Complete
▪ D9 Frontend development	Jan 2 2023	Late Feb	Complete
▪ D9 backend continual updates	Jan 2 2023	May 31 2023	In Progress
▪ D7 to D9 migration scripts and migration	Jan 23 2023	May 31 2023	In Progress
▪ Phase Two migration	March 2023	May 24 2023	In Progress
▪ CR2 – Scope	April 6 2023	May 31 2023	In Progress
▪ Phase 2 Migration – dark blue	April 14 2023	April 28 2023	In Progress
▪ Left Hand Nav	April 17 2023	May 12 2023	In Progress
▪ Phase 3 pages added to sheet	April 24 2023	April 28 2023	In Progress
▪ Phase 2 Migration – light blue	April 28 2023	May 12 2023	In Progress
▪ Phase 2 Migration – green	May 12 2023	May 24 2023	In Progress
▪ Phase 3 development and migration tasks	May 1 2023	June 30 2023	Pending
▪ Full handover to CUNY, Portage rolls off the project		June 30 2023	Pending