

John Jay College Website Redesign Project – Project Overview

PROJECT OVERVIEW

- New website supporting College’s mission and better serve its students, faculty, staff, alumni, and prospects
- Portage/OPIN to provide a new CMS, with necessary services to configure and customize the CMS

PROGRESS & UPCOMING ACTIVITIES

Progress in the Reporting Period:

- New blocks front end development: Teaser Cards, Upcoming Events (Detailed & Simple), Events overview & News overview
- New blocks back end development: Success Stories & Rollover Cards
- New content type for Events: front end
- Miscellaneous UX, performance, accessibility & SEO improvements
- Ability to mark News Articles as Alumni News & created a component for them alongside Latest News
- Adding scroll to top arrow functionality
- Making videos larger & responsive
- Fixing iframes
- Lots of small-medium bug fixes & launch related requests Continuing with "In Progress" tasks

In Progress:

- News Article migration internal QA
- Responsive styling & accessibility improvements
- Launch preparations (Hosting server & handling redirects)

Planned for the next Reporting Period

- Miscellaneous performance, accessibility & SEO improvements
- News Article migration: additional internal QA & uploading
- Continuing with "In Progress" tasks
- Launch of phase one, level one pages

PRIORITY ISSUES & KEY RISKS

Priority Issues

- CR to review scope/estimate in progress – target End Feb 2023.

Key Risks

- CR sign off

PROJECT STATUS – FEBRUARY 20-24, 2023



▪ Overall Status: Schedule/Estimate	▪ Budget Status: on target, to be reviewed based Design
▪ Risk Status: Design changes now known	▪ Schedule Status: On target
	▪ Scope Status: Design changes now known

CURRENT SCHEDULE & MILESTONES

	Target Start	Target Finish	Status
• Design Signoff	Nov 29	Dec 2	Complete
• CR1 – Change End Date	Nov 30	Dec 2	Complete
• CR2 – Scope & Estimate	Dec 5	End Feb 2023	In Progress
• D9 base backend update	Dec 26	Dec 30	Complete
• Phase one levels finalized	Dec 30	Jan 6	Complete
• D9 backend continual updates	Jan 2	Late Feb	In Progress
• D9 Editor experience setup for testing	Jan 2	Jan 16	Complete
• Editor experience demo	Jan 11	Jan 11	Complete
• D7 to D9 Migration Planning	Jan 2	Jan 27	Complete
• Metadata descriptions	Dec 30	Jan 27	In Review
• D9 Frontend development	Jan 2	Late Feb	In Progress
• D7 to D9 migration scripts and migration	Jan 23	Late Feb	In Progress
• LAUNCH of Phase One pages		March 4 th -5 th	Pending