

John Jay College Website Redesign Project – Project Overview

PROJECT OVERVIEW

- New website supporting College’s mission and better serve its students, faculty, staff, alumni, and prospects
- Portage/OPIN to provide a new CMS, with necessary services to configure and customize the CMS

PROGRESS & UPCOMING ACTIVITIES

Progress in the Reporting Period:

- Finished blocks previously in progress: Table, Code, Contact Strip (Contact Us form)
- New blocks back end development: Teaser Cards, Upcoming Events (Detailed & Simple), Events overview & News overview
- Enabling blocks from Landing pages to also be on Content pages: 2 Column Layout, 2 Column Text, 4 Column Layout & Teaser Cards
- New content type for Events: back end & test pages created
- Nested navigation menu
- Made Request More Information flag selectively show on Landing page nodes
- Added background colour selection ability to additional blocks
- Accordion block responsive & interaction fixes
- Improved Hero image opacity
- Configuring metatags for SEO Summary & Social images for Content pages & Landing pages
- Dynamic sitemap page in footer
- Responsive, styling & UX improvements

In Progress:

- News Article migration internal QA
- Continued design related & responsive styling
- Performance QA & tuning
- Launch preparations (Hosting server & handling redirects)

Planned for the next Reporting Period

- New blocks front end development: Teaser Cards, Upcoming Events (Detailed & Simple), Events overview & News overview
- New blocks back end development: Success Stories & Rollover Cards
- New content type for Events: front end
- Metatag testing & adding for additional pages
- Miscellaneous performance, accessibility & SEO improvements
- News Article migration: additional internal QA & uploading if successful {moved from last week's plan}
- LDAP initial work {moved from last week's plan, will potentially move again depending on progress made with other tasks}
- Continuing with "In Progress" tasks

PRIORITY ISSUES & KEY RISKS

Priority Issues

- CR to review scope/estimate in progress – target End Feb 2023.

Key Risks

- CR sign off

PROJECT STATUS – FEBRUARY 13-17, 2023



▪ Overall Status: Schedule/Estimate	▪ Budget Status: on target, to be reviewed based Design
▪ Risk Status: Design changes now known	▪ Schedule Status: On target
	▪ Scope Status: Design changes now known

CURRENT SCHEDULE & MILESTONES

	Target Start	Target Finish	Status
• Design Signoff	Nov 29	Dec 2	Complete
• CR1 – Change End Date	Nov 30	Dec 2	Complete
• CR2 – Scope & Estimate	Dec 5	End Feb 2023	In Progress
• D9 base backend update	Dec 26	Dec 30	Complete
• Phase one levels finalized	Dec 30	Jan 6	Complete
• D9 backend continual updates	Jan 2	Late Feb	In Progress
• D9 Editor experience setup for testing	Jan 2	Jan 16	Complete
• Editor experience demo	Jan 11	Jan 11	Complete
• D7 to D9 Migration Planning	Jan 2	Jan 27	Complete
• Metadata descriptions	Dec 30	Jan 27	In Review
• D9 Frontend development	Jan 2	Late Feb	In Progress
• D7 to D9 migration scripts and migration	Jan 23	Late Feb	In Progress
• LAUNCH of Phase One pages		March 4 th -5 th	Pending